

Nuthurst Parish Plan 2020– 2021

DRAFT UPDATE OCTOBER 2020: FOR COMMENT

PART 1: ACTIVE PROJECTS

| No | Project (Brief description) | Tasks (Programme with timings) | Output (quantify/describe the achievement) | Cost (£) (Finance required) | Lead Councillor(s) |
|-----------|--|---|--|---|----------------------------------|
| 1a | Improve the Children’s Playground at Mannings Heath Village Green with replacement equipment. | 1) Consider types of newer equipment now available and their costs, November 2020 2) Consult residents and children possibly using the suggested Parish Survey, January 2021 3) Explore funding possibilities – S106, CIL and grants, March 2021 4) Prepare detailed plans and make funding applications, June 2021 5) Make final plans and order equipment, October 2021 | 1) Assessment of equipment and costs underway 3) Exploration of funding/grants underway | Costs still to be assessed but could be funded from S 106 or CIL money and grants | Cllr Harber and Cllr Livingstone |

| | | | | | |
|-----------|--|--|---|---|--------------------------------------|
| | | <p>6) Equipment installed, December 2021</p> <p>7) Organise working parties to maintain and address risk matters, ongoing from December 2021.</p> | | | |
| 1b | Update Mannings Heath Village Green notices to encourage use of open space | Investigate the design and cost of a more welcoming notice(s) | New sign(s) | Not yet costed | <p>Cllr Mercer</p> <p>Cllr Hydes</p> |
| 2 | Improve leisure opportunities for older children at Open Spaces in the Parish | <p>1) Investigate the possible use of Woodlands Walk Open Space, Mannings Heath, Mannings Heath Village Green and other open spaces for ball games and other activities. New target date December 2020.</p> <p>2) Provide and make arrangements for access to any loan equipment, if appropriate. New target date April 2021</p> <p>3) Consult residents and older children possibly using</p> | <p>1) Gaining of necessary permissions for use from HDC. Investigation of full Insurance position</p> | Costs still to be assessed but could be funded from CIL or grants | Cllr Mercer |

| | | | | | |
|----------|---|--|--|--|------------------|
| | | the suggested Parish Survey, February 2021 | | | |
| 3 | Investigate the feasibility of a pedestrian crossing on the A281 to enable Mannings Heath residents to safely cross the A281 to get to the only shop and post office in the village. | <ol style="list-style-type: none"> 1) Carry out a survey of residents' likely use of a crossing using the suggested parish survey Feb 2021 2) Investigate with WSCC the possible practical options: crossing with/without traffic lights; bridge; tunnel 3) Acquire costings and any sources of funding | | | ClIr Cato |
| 4 | Investigate the feasibility of a shared pedestrian/cycle path from Monks Gate to Horsham | Following a recommendation from Roads and Footpath Committee, to ask residents as part of a larger suggested parish survey to establish the likely use of this facility. Also, their views on the PC spending £10k on a feasibility study. | | | ClIr Livingstone |

Part 2: MAINTENANCE PROJECTS

| No | Project (Brief description) | Tasks (Programme with timings) | Output (quantify/describe the achievement) | Cost (£) (Finance required) | Lead Councillor(s) |
|-----------|--|---|--|---------------------------------------|---------------------------|
| 1 | Church Road/Limekiln and Gagglewood Open Green Spaces | 1) Liaison with WSCC and Saxon Weald re grass-cutting schedules to ensure that current practices continue. Ongoing. 2) Sow more wild-flower seeds Autumn 2020 or Spring 2021 | | No or minimal cost | Cllr Hydes |